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	Project Status Report
Initiative-191:  Sunsetting IE Support
[bookmark: _GoBack]As of  1/31/2022
	

Project Manager: Andrea Leigh
Project Sponsor: Dan Boulger



	Initiative Number: 191
	ETSC Priority: N/A
	Project Scheduled Completion Date: 06/2022
	Project Lifecycle:  Execution

	Project Description:  Redirect IE 11 dependent applications to MS Edge (Internet Explorer Compatibility Mode) before end of support 6/15/22

	Scope:
	GREEN = No issues
	Schedule:
	GREEN = No issues
	Resources:
	GREEN = No issues



	[bookmark: _Hlk220981519]Milestones
	Start Date
	Schedule End Date
	Actual
End Date
	% Complete
	Actions/Comments

	Initiation
	7/21/2021
	8/21/2021
	8/12/2021
	100%
	· All initiation tasks completed

	Planning
	8/11/2021
	10/15/2021
	10/29/2021
	100%
	· All planning tasks completed

	Execution
	10/18/2021
	6/15/2022
	
	48%
	

	Kofax Upgrade from 7.4 to 7.9
	11/1/2021
	2/28/2022
	
	85%
	· No RFP will be required
· KOFAX can be upgraded internally  

	Set-Up Dev Environment
	10/29/2021
	11/20/2021
	11/9/2021
	100%
	

	System Testing Completed
	11/9/2021
	11/20/2021
	11/12/2021
	100%
	

	UAT Complete
	11/20/2021
	2/16/22
	
	75%
	· UAT Test scripts documented
· Met with Primary users for UAT scheduling
· 12/30/21: Upgrade progress in UAT – Ran into some configuration issues – will need to continue UAT into February 2022. Moving End date to 2/16/2022

	Send out Notification to Users
	1/16/2022
	1/18/2022
	
	0%
	

	Functional Requirements Complete
	10/6/2021
	10/29/2021
	10/22/2021
	100%
	

	Technical Requirements Complete
	11/2/2021
	12/20/2021
	12/27/2021
	100%
	Was late due to ITOPS resource availability

	Set-up Dev Environment
	11/2/2021
	11/30/2021
	11/29/2021
	100%
	Dev environment desktops have been configured for all applications to run in IE Mode, etc. 

	Application Testing (2nd Round)
	12/1/2021
	2/11/2022
	
	85%
	Moving date to 2/11/22 due to resource availability.

	Application Remediation Tasks Created if Necessary
	1/3/2022
	TBD
	
	0%
	These tasks will only be created if the application will not function as expected using IE Compatibility Mode in MS Edge.






	
	Completed Tasks This Reporting Period
	Planned Activities for Next Reporting Period

	
	· 2nd round of Application tests for Applications that require remediation (39) commenced and will continue into January due to resource availability around the holidays.
· Testing will be completed in environment with IE Compatibility Mode configured
· Technical Requirements/Documentation was completed

	· Document technical Solution documentation
· Continuing 2nd round of system testing
· Continued analysis of the 2nd round of test results & determined application next steps if issues are found.
· May need to reach out to application owners if issues are found that require decisions going forward.




	IT Task #
	Completed Tasks This Reporting Period
	Planned Activities for Next Reporting Period

	IT-3720
	Technical Requirements
2nd round of system testing ITSD tasks
	2nd round of system testing ITSD tasks



	Key Decisions
	Decided by
	Outcome
	Status

	Kofax will be upgraded internally – Proceed without a vendor for upgrade support.
	Andrea Leigh
	No RFP will be required for a vendor.
	Upgrade in process internally – no further updates will be updated in this section.

	
	
	
	



	Key Risks
	Probability
	Impact
	Status

	Potential risk – Maximo (current version) requires IE 11 until it’s upgraded
	Low
	High
	· No issues at this time- will monitor Init-143/Init-166 schedule
· ITOps has a work-around for this risk and we are working with Michelle M. on details
· 12/30/21: Maximo will be able to use MS Edge – but not IE Compatibility Mode – It will use a feature of MS Edge that allows an IE Window to directly launch the application.

	
	
	
	



	Key Issues
	Impact
	Priority
	Status

	FileNet Upgrade will have coordination points with this project since there are multiple applications dependent on IE11 that have interfaces with FileNet
	Low
	High
	No issues at this time.  
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