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	Project Status Report
Initiative-163: Upgrade Meridian
[bookmark: _GoBack]As of 8/20/2021
	

Project Manager: Dan Boulger
Project Sponsor: Matt Doyle



	Initiative Number: 163
	ETSC Priority: N/A
	Project Scheduled Completion Date: 12/14/21
	Project Lifecycle: Execution

	Project Description:  Upgrade Meridian to version 20.2

	Scope:
	GREEN = No issues
	Schedule:
	Yellow = Moderate issues
	Resources:
	GREEN = No issues



	[bookmark: _Hlk220981519]Milestones
	Start Date
	Schedule End Date
	Actual
End Date
	% Complete
	Actions/Comments

	Configure Meridian in stage environment
	03/08/2021
	04/01/2021
	04/01/2021
	100%
	

	Upgrade and configure Meridian in development environment
	04/01/2021
	06/22/2021
	8/17/2021
	100%
	

	Dev environment System testing
	7/30/21
	8/6/21
	8/18/2021
	100%
	

	Gather requirements, develop and test employee data integration
	04/13/21
	10/04/2021
	
	15%
	Integration development in progress

	Upgrade and configure Meridian in test environment
	06/07/2021
	09/06/2021
	
	75%
	

	Test environment System testing
	08/19/2021
	09/13/2021
	
	10%
	

	Data clean-up
	08/13/2021
	09/04/2021
	
	25%
	

	Complete UAT/training
	TBD
	11/29/2021
	
	0%
	Blocked by test environment System testing

	Upgrade and configure Meridian in production
	TBD
	12/14/2021
	
	0%
	Blocked by UAT and training



	IT Task #
	Completed Tasks This Reporting Period
	Planned Activities for Next Reporting Period

	
	· Configuration in dev environment
· System testing in development environment
	· Continue employee data integration development
· Continue data cleanup tasks
· Fininsh system configuration in test environment
· Finish system test in test environment



	Key Decisions
	Decided by
	Outcome
	Status

	No Key Decisions to Report
	
	
	



	Key Risks
	Probability
	Impact
	Status

	Vendor’s limited availability may impact project progress.
	Moderate
	Moderate
	Now that installation is complete in the development environment, this issue is mitigated some. IT is doing the installations in our test and production environments – pulling in vendor help only as needed.



	Key Issues
	Impact
	Priority
	Status

	Due to a technical issue, the vendor took longer to complete the Meridian installation in our dev server than planned. The schedule has been adjusted to account for this delay.
	High
	High
	The vendor fixed the technical issue and we are able to move forward with the project. IT is working with the vendor now to adjust the project scheduled completion date.

	Training was missed as a task in the project schedule. This has been added in. The schedule has been adjusted to account for this oversight delay.
	High
	High
	Training and UAT is anticipated to take 8 weeks.
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