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Project Status Report 
SASD Maximo Upgrade & Support
As of 08/30/21
	
Project Manager: Rudy Aguillio
Project Sponsor: Jeff Vail
Business Owner: Luisa Gomez



	Initiative Number: 166
	ETSC Priority: N/A
	Project Scheduled Completion Date: 06/30/2022
	Project Lifecycle:  Planning

	Project Description:  Information Technology (IT) is overseeing a routine Maximo upgrade for both the Sacramento Regional County Sanitation District (Regional San) and the Sacramento Area Sewer District (SASD).  Initiative-166 is specific to the SASD Maximo upgrade from 7.6.0 to 7.6.1.2 (or the latest patch version at the time of development).
The IBM Maximo Asset Management framework has been in use by both the Sacramento Regional County District (Regional San) and the Sacramento Area Sewer District (SASD) as a web-based Computerized Maintenance Management System (CMMS) to perform enterprise asset management for several years.  Both districts upgraded to the current Maximo 7.6.0 in 2018 (SASD in April and Regional San in July).
IBM has formally announced that support for Maximo 7.6.0 will end in September 2021.  Extended support is possible at a cost, and may need to be applied for and then approved by IBM.
In addition, the IT Patch Standards call for IT to upgrade Maximo every 18-24 months.


	Scope:
	GREEN = No Issues
	Schedule:
	GREEN = No Issues
	Resources:
	Green = No Issues

	[bookmark: _Hlk220981519]Milestones
	Start Date
	End Date
	Actual
End Date
	% Complete
	Actions/Comments

	Board Approval: Maven Asset Management, Inc. for SASD Maximo Upgrade consulting services
	08/25/21
	08/25/21
	08/25/21
	100%
	Approved in the 8/25/21 BOS Meeting


	RFP 9075R – Spatial Vendor: Selection of Top-Candidate (Notice of Intent to Award Contract)
	08/26/21
	08/27/21
	08/27/21
	100%
	

	RFP 9075R – Contract Negotiations
	08/30/21
	TBD
	TBD
	50%
	Need to gauge when the Maximo Spatial Configuration needs to start.

	
	
	
	
	
	



	IT Task #
	Completed Activities This Reporting Period
	Planned Activities for Next Reporting Period

	n/a
	Maven Asset Management, Inc.: Obtained Consultant COI, related endorsements and Workers Compensation Waiver of Subrogation
	· [bookmark: _GoBack]Need to gauge when the Maximo Spatial Configuration needs to start.
· Confirm ability/start-date to engage Maven for services
· Start to plan initial engagement(s) with Maven

	
	We revised the Final Draft of Configuration Items potentially impacted by the upgrade.
https://confluence.sacsewer.com/pages/viewpage.action?pageId=63211870


	· We will prioritize the applications for analysis
· We will coordinate efforts with Initiative-182 (Application Rationalization) in eliciting and documenting High-Level Business Requirements (HLR) and Current-State Business Process Models (BPM).

	
	
	· Continue Build-Out of Confluence Site for Planning Phase
· Continue Build-Out of Jira Big Picture to coincide with Planning Epics/Tasks/Sub-Tasks

	
	
	· Create Jira Tasks for Work In Progress (WIP)

	
	
	· Prepare for Project Plan Meetings

	
	

	· Continue analysis and subsequent tasks for Related Systems in the scope of the project.

	
	
	· The next SASD Maximo Upgrade Project Overview Meeting (Monthly) will be on 09/29



	Key Risks
	Probability
	Impact
	Status

	SASD Current Blade Server for Maximo: Extended Support ends in October 2021. (in conjunction with obtaining requirements from the Maximo Upgrade Vendor)
	High
	High
	07/15: Closed – IT Ops has found a vendor to provide extended support of the SASD blade server.  TPS was submitted on 07/15/21.

07/09: We need to create a mitigation plan.  Research Infrastructure needs and acquisition timelines once requirements can be gathered.

	Contracts found, per the CA Secretary of State website, that the consultant shows SOS/FTB Suspended
	Medium
	High
	07/27: Closed – Contracts have completed their review and proceeded to continue with the contracting process.
07/26: Provided Contracts with responses from Maven.  Maven’s fictitious name is identical to the business entity noted in Contracts research
07/21: Reported by Katherine Manne; Rudy submitted inquiries to Maven

	Maven’s insurance coverage value for Professional and Cyber Liability is $1,000,000 per claim and aggregate. 
SASD’s has a minimum required value for each coverage type is $2,000,000 per claim and aggregate.
	Low
	High
	08/10: Closed – Contracts notes the issue has been resolved

08/08: Maven notes that their insurer has updated their policies
07/28: Maven would like the increase to be in line with their renewal date (08/19); Contracts notes, per Risk Management approval, that the renewal date is acceptable.
07/27: Maven advised of the issue.

	MaxTAF Cloud version: We need to clarify access to the SASD Network.
	Medium
	High
	08/30: Gene Laoyan meeting with DTech regarding 4 potential options offered by Maven; Maven is also working on an on-prem solution – We will meet with Maven to discuss the issue as part of our initial analysis.
07/30: Issue identified by Michelle.  Added a task to determine if an alternate solution will be required (i.e., On-prem); Also need to determine when we can engage the vendor to work on this item.

	ElementsXS: Currently On-Hold. However, if brought back to the upgrade project, it may impact the project schedule.
	Low
	Medium
	08/10: Identified. We will continue to monitor that project.

	Need to ensure we utilize a supported browser for Maximo (for Extended Support)
	Low
	High
	08/30: Monitoring INIT-191.  This initiative will ensure that all applications work on identified browsers
08/18: Starting to see redirected to Edge.




	Key Issues
	Impact
	Priority
	Status

	The following CSR submission acceptance date is 8/04/21, which is for a 9/22 Board meeting to approve the SASD Maximo Upgrade Vendor CSR.
	High
	High
	07/27: Closed – Prabhakar approved the inclusion of this board item to the 08/25/21 BOS Meeting.

07/19: Emailed Katherine to see if there is any possibility to get into one of the three board meetings that will occur before 9/22.
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