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	Project Status Report
Initiative-149:  Integrate WIMS-LIMS Solids Data
As of  05/11/2021
	

Project Manager: Shabab Shams
Project Sponsor: Anna Johnson



	Initiative Number: 184
	ETSC Priority: N/A
	Project Scheduled Completion Date: TBD
	Project Lifecycle:  Execution

	Project Description:  Rewrite LIMS Actuate Reports into Telerik Format

	Scope:
	GREEN = No issues
	Schedule:
	GREEN = No issues
	Resources:
	GREEN = No issues



	[bookmark: _Hlk220981519]Milestones
	Start Date
	Schedule End Date
	Actual
End Date
	% Complete
	Actions/Comments

	Initiation
	
	
	
	100%
	Approved Project Charter

	Planning
	
	
	
	100%
	Work Plan out for Review

	Execution
	04/03/2020
	TBD
	
	10%
	



	IT Task #
	Completed Tasks This Reporting Period
	Planned Activities for Next Reporting Period

	WIMS-42
	Get vendor quote for additional services
	Get vendor quote and and create TPS/PRS and send PO to vendor.

	WIMS-43
	Fix LIMS Data inconsistencies
	Review data requirements and work with Lab to resolve data discrepancy.



	Key Decisions
	Decided by
	Outcome
	Status

	
	
	
	

	
	
	
	



	Key Risks
	Probability
	Impact
	Status

	This project is in execution for more than 2 years. If effort is not put to complete and close it quickly, this project is at risk of being cancelled.
	Realized
	High
	[bookmark: _GoBack]PM needs to push vendor to execute deliverables quickly.

	
	
	
	



	Key Issues
	Impact
	Priority
	Status

	No Key Issues to Report
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