		[image: ]
	[image: ]



	Project Status Report
Initiative-149:  Integrate WIMS-LIMS Solids Data
As of  09/01/2021
	

Project Manager: Shabab Shams
Project Sponsor: Anna Johnson



	Initiative Number: 184
	ETSC Priority: N/A
	Project Scheduled Completion Date: 10/12/2021
	Project Lifecycle:  Execution

	1. Project Description: Integrate WIMS-LIMS Solids Data


	Scope:
	GREEN = No issues
	Schedule:
	GREEN = No issues
	Resources:
	GREEN = No issues



	[bookmark: _Hlk220981519]Milestones
	Start Date
	Schedule End Date
	Actual
End Date
	% Complete
	Actions/Comments

	Initiation
	
	
	06/30/2021
	100%
	Approved Project Charter

	Planning
	
	
	06/30/2021
	100%
	Work Plan out for Review

	Execution
	07/20/2020
	10/12/2021
	
	[bookmark: _GoBack]15%
	Vendor has started work



	IT Task #
	Completed Tasks This Reporting Period
	Planned Activities for Next Reporting Period

	WIMS-76

	· Resolve LIMS SOLIDS connection from WIMS (for Vendor)
	Tasks in Progress:

	WIMS-43
	Task #1: Fix LIMS Data inconsistencies

	WIMS-50
	Task #2: Update Table - Table 1 (Digested Biosolids Summary)

	WIMS-51
	Task #2: Update Table - Table 2 (SSB Supernate Monitoring)

	WIMS-53
	Task #2: Update Table (Add DLD5) - Table 4 (Summary of Lime Requirement and Soil pH Results)

	WIMS-54
	Task #2: Update Table (Add DLD5) - Table 5 (LDLD Soil Concentrations)

	WIMS-55
	Task #2: Update Table (Add DLD5) - Table 6 (LDLD Monthly Infiltrate Flow Monitoring)

	WIMS-56
	Task #2: Update Table - Table 7 (Lined DLD Infiltrate Analysis Monitoring DLD2)

	WIMS-60
	Task # 2: Update Report (Need to Modify) - Appendix B (Groundwater Concentration Tables)

	WIMS-61
	Task # 2: Update Report (Need to Modify) - Appendix C (Digested Biosolids Summary)

	WIMS-62
	Task # 2: Update Report (Need to Modify) - Appendix D (Harvested Biosolids Summary)

	WIMS-63
	Task # 2: Update Report (Need to Modify) - Appendix F (Groundwater Monitoring Summary)




	
	
	



	Key Decisions
	Decided by
	Outcome
	Status

	
	
	
	

	
	
	
	



	Key Risks
	Probability
	Impact
	Status

	
	
	
	



	Key Issues
	Impact
	Priority
	Status

	The deliverables for this project are intended to replace an existing system. The existing system was developed by someone at the plant who no longer works at the plant. There is now no support for the current system.
	High
	High
	PM needs to push vendor to execute deliverables quickly.
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