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Project Status Report 
Application Rationalization
As of  06/21/2021
	
Project Manager: Rudy Aguillio
Project Sponsor: Dan Boulger



	Initiative Number: 182
	ETSC Priority: N/A
	Project Scheduled Completion Date: 02/28/2023
	Project Lifecycle:  Execution

	Project Description:  Analyzing application costs and high-level business requirements seeking opportunities to reduce the IT Budget.

	Scope:
	GREEN = No Issues
	Schedule:
	GREEN = No Issues
	Resources:
	GREEN = No Issues



	[bookmark: _Hlk220981519]Milestones
	Start Date
	Schedule End Date
	Actual
End Date
	% Complete
	Actions/Comments

	All Phase 2a Meetings have been scheduled
	05/30/21
	05/30/21
	05/30/21
	100%
	

	Phase 2a meetings have been completed
	06/01/21
	07/31/21
	
	80%
	· 2 more meetings this period
· Timesheets completed
· Pending business approval
· Budget
· Salary
· PO Lookup
· DCS
· Pending documentation
· MCAP
· EE DBs
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	IT Task #
	Completed Activities/Issues This Reporting Period
	Planned Activities for Next Reporting Period

	IT-3443









	· Scheduled all Phase 2a Meetings
	· Continue to conduct Phase 2a meetings
· Document HLR Requirements
· Document As-IS Business Process Models (BPM) for Phase 2

	TBD
	
	· Continue Project Plan Draft


	
	
	

	
	
	




	Key Risks
	Probability
	Impact
	Status

	No Risks Identified 
	
	
	

	
	
	
	



	Key Issues
	Impact
	Priority
	Status

	No Key Issues to Report
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