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Project Status Report 
Application Rationalization
As of  09/13/2021
	
Project Manager: Rudy Aguillio
Project Sponsor: Dan Boulger



	Initiative Number: 182
	ETSC Priority: N/A
	Project Scheduled Completion Date: 03/31/2022
	Project Lifecycle:  Execution

	Project Description:  Analyzing application costs and high-level business requirements seeking opportunities to reduce the IT Budget.

	Scope:
	GREEN = No Issues
	Schedule:
	GREEN = No Issues
	Resources:
	GREEN = No Issues



	[bookmark: _Hlk220981519]Milestones
	Start Date
	Schedule End Date
	Actual
End Date
	% Complete
	Actions/Comments

	All Phase 2a Meetings have been scheduled
· Phase 2a is the Elicitation of Business Requirements (HLRs) and Business Processes (BPMs) for all IT applications that can be a part of an ERP.
	[bookmark: _GoBack]05/30/21
	05/30/21
	05/30/21
	100%
	

	Phase 2a meetings have been completed
	06/01/21
	07/31/21
	07/23/21
	100%
	

	Schedule all Phase 2b Meetings
· Phase 2a is the Elicitation of Business Requirements (HLRs) and Business Processes (BPMs) for all IT applications that won’t be a part of an ERP.
	07/31/21
	12/31/21
	TBD
	48%
	· Scheduled Meetings through 09/16.
· Coordinating this effort with Maximo Upgrade Initiatives (INIT-166; INIT-143)
· Moved End Date to 12/31/21 to allow for additional band-with for the BA through the end of the year.

	Complete Phase 2b Meetings: HLRs and BPMs (Approved)
	08/01/21
	03/30/22
	TBD
	43%
	



	IT Task #
	Completed Activities/Issues This Reporting Period
	Planned Activities for Next Reporting Period

	IT-3443









	· Add Applications completed
	· Continue to conduct Phase 2b meetings
· Meeting with Luisa and SASD to review elicitation approach for all SASD requirements/bpm’s
· Prioritize tasks based on INIT-166 and INIT-143 Configuration Impacted Applications
· Also prioritizing HLR/BPM elicitation for INIT-147 deliverables (including Services)


	TBD
	Continue scheduling and executing Phase 2b Meetings:
Andrea is also working on the Maximo Upgrade Initiatives. She will be prioritizing those related applications in the scheduling process.
	· Document HLR Requirements
· Document As-IS Business Process Models (BPM) for Phase 2b

	TBD
	ERP Next Steps: Completed Draft for District Engineer Presentation
	· Continue Project Plan Draft
· Schedule DE presentation
· Continue Build-Out of Jira Big Picture to coincide with Planning Epics/Tasks/Sub-Tasks

	
	
	




	Key Risks
	Probability
	Impact
	Status

	No Risks Identified 
	
	
	

	
	
	
	



	Key Issues
	Impact
	Priority
	Status

	No Key Issues to Report
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