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Project Status Report 
LIMS Upgrade from 12.9 to 13.2
As of 08/29/2022
	
Project Manager: Shabab Shams
Project Sponsor: Jeff Vail
Business Owner: Srivi Ramamoorthy



	Initiative Number: 188
	ETSC Priority: N/A
	Project Scheduled Completion Date: 07/31/2022
	Project Lifecycle:  CLOSED

	Project Description:  Information Technology (IT) is overseeing a routine LIMS upgrade for the Sacramento Regional County Sanitation District (Regional San). Initiative-188 is specific to the LIMS upgrade from 12.9 to 13.2 (or the latest patch version at the time of upgrade).
The HORIZON LIMS has been in use by the Sacramento Regional County District (Regional San) as a web-based Laboratory Information Management System to perform lab testing for several years. 
[bookmark: _GoBack]HORIZON has formally announced that support for LIMS 12.9 will end in July 2022.  HORIZON does not provide extended support for unsupported versions of LIMS.
In addition, the IT Patch Standards call for IT to upgrade LIMS every 18-24 months.


	Scope:
	GREEN = No Issues
	Schedule:
	YELLOW = 1 Issue
	Resources:
	Green = No Issues

	[bookmark: _Hlk220981519]Milestones
	Start Date
	End Date
	Actual
End Date
	% Complete
	Actions/Comments

	Charter Approval
	01/01/2022
	01/18/2022
	01/18/2022
	100%
	https://confluence.sacsewer.com/display/INIT188/Project+Charter

	Procure vendor quote and request PO
	01/18/2022
	04/06/2022
	04/06/2022
	100%
	05/03: Vendor has received PO

	Project Kickoff
	05/03/2022
	05/10/2022
	
	100%
	05/03: This project is dependent on completion of INIT-149 (Telerik Report Conversion)

	Develoment LIMS Upgrade
	05/25/2022
	06/09/2022
	
	100%
	05/03: Assuming INIT-149 (Telerik Report Conversion) is complete on 05/25.

	Test LIMS Upgrade
	06/10/2022
	06/10/2022
	
	100%
	05/03: Assuming INIT-149 (Telerik Report Conversion) is complete on 05/25.

	User Acceptance Test
	06/13/2022
	07/22/2022
	
	100%
	05/03: Assuming INIT-149 (Telerik Report Conversion) is complete on 05/25.

	Production LIMS Upgrade
	07/29/2022
	07/29/2022
	08/15/2022
	100%
	05/03: Assuming INIT-149 (Telerik Report Conversion) is complete on 05/25.






	Key Risks
	Probability
	Impact
	Status

	No risks
	
	
	

	
	
	
	









	Key Decisions
	Decided by
	Outcome
	Status

	
	
	
	

	
	
	
	









	Key Issues
	Impact
	Priority
	Status

	No Key Issues to Report
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