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	Project Status Report 
Initiative-170: Migrate to Atlassian Cloud
As of  06/06/2022
	
Project Manager: Elizabeth White
Project Sponsor: Jeff Vail



	Initiative Number: 170
	ETSC Priority: N/A
	Preliminary Completion Date: 04/2023
	Project Lifecycle:  Planning

	Project Description:  Migrating Confluence, Jira, and Bitbucket server products to the Cloud.

	Scope:
	GREEN = No issues
	Schedule:
	GREEN = No issues
	Resources:
	GREEN = No issues



	[bookmark: _Hlk220981519]Milestones
	Preliminary
Start Date
	Preliminary
End Date
	Actual
End Date
	% Complete
	Actions/Comments

	Initiation
	03/09/2022
	04/11/2022
	04/15/2022
	100%
	

	Planning
	04/15/2022
	09/30/2022
	
	26%
	In progress

	· Phase 1 - Assess
	04/15/2022
	06/30/2022
	
	35%
	

	· Phase 2 - Plan
	07/01/2022
	08/31/2022
	
	0%
	

	· Phase 3 - Prep
	09/01/2022
	10/31/2022
	
	0%
	

	Execution
	10/03/2022
	03/17/2023
	
	0%
	

	Closing
	03/23/2023
	04/17/2023
	
	0%
	



	IT Task #
	Completed Tasks This Reporting Period
	           Planned Activities for Next Reporting Period

	
INIT170-55

INIT170-83
INIT170-53
INIT170-82
INIT170-84
INIT170-57
INIT170-59
INIT170-60
[bookmark: _GoBack]INIT170-62
	Phase 1 – Assess Continued
Evaluate BigPicture, BigPicture Enterprise, Big Template for Jira, task closed.
Evaluate Help Center Theme for Confluence, task closed.
Evaluate Adaptavist ScriptRunner for Jira, task closed.
Evaluate Draw.io Plugin for Confluence, task closed.
Evaluate Insight for Confluence, task closed.
Evaluate easyBI Reports and Charts for Jira, task closed.
Evaluate Epic Sum Up for Jira, task closed.
Evaluate GoEdit for Jira, task closed.
Evaluate Issue Matrix for Jira, task closed.
	Continue Assessment Phase





Initiative-170:  Migrate to Atlassian Cloud Risk Log 

	Key Risks
	Probability
	Impact
	Status

	Risk #1 – 4/12/2022.  BA resource is not available at this time to work on this project.
	High
	Medium
	Open




	Key Issues
	Impact
	Priority
	Status

	No Key Issues to Report
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