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Project Status Report 
Regional San Maximo Upgrade & Support
As of 06/07/2021
	
Project Manager: Rudy Aguillio
Project Sponsor: Jeff Vail
Business Owner: Dean Wyley



	Initiative Number: 143
	ETSC Priority: N/A
	Project Scheduled Completion Date: 03/31/2022
	Project Lifecycle:  Planning

	Project Description:  
Information Technology (IT) is overseeing a routine Maximo upgrade for both the Sacramento Regional County Sanitation District (Regional San) and the Sacramento Area Sewer District (SASD).  Initiative-143 is specific to the SASD Maximo upgrade from 7.6.0 to 7.6.1.2 (or the latest patch version at the time of development).
The IBM Maximo Asset Management framework has been in use by both the Sacramento Regional County District (Regional San) and the Sacramento Area Sewer District (SASD) as a web-based Computerized Maintenance Management System (CMMS) to perform enterprise assets management for several years.  Both districts upgraded to the current Maximo 7.6.0 in 2018 (SASD in April and Regional San in July).
IBM has formally announced that support for Maximo 7.6.0 will end in September 2021.  Extended support is possible at a cost, and may need to be applied for and then approved by IBM.
In addition, the IT Patch Standards call for IT to upgrade Maximo every 18-24 months.


	Scope:
	GREEN = No Issues
	Schedule:
	GREEN = No Issues
	Resources:
	Green = No Issues

	[bookmark: _Hlk220981519]Milestones
	Start Date
	End Date
	Actual
End Date
	% Complete
	Actions/Comments

	Receive Vendor Questions and collaborate to respond to them
	05/20/21
	06/03/21
	06/03
	100%
	05/12:
Project team agreed on the following dates:
The Revised Key Dates are as follow:
· Release of RFP = 05/13/21
· Questions Deadline = 05/20/21
· Posting of Addenda and Response to Question = 06/03/21
· Proposal Submittal Deadline = 06/10/21
· Consultant Interviews = 06/24/21
· Notice of Intent to Award = 07/01/21



	RFP Issued / Posting on RS Business Opportunities site
	05/07/21
	05/12/21
	05/13/21
	100%
	RFP Posted to the RS Business Opportunities site.

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	



	IT Task #
	Completed Activities This Reporting Period
	Planned Activities for Next Reporting Period

	TBD

	Held first Project Plan Overview Meeting (05/26)
· We will hold weekly meetings based on availability

	[bookmark: _GoBack]Set up Project Planning Meeting(s)
· Include Confluence Walk-Thru
· Include Jira and Big Picture framework Walk-Thru

	TBD
	IT has drafted License solution pathway.

	· Schedule to present in the next Project Plan Meeting (Date TBD)

	
	
	· We will continue to collaborate on the clarifying the scope of TRM’s support for the upgrade, as well as, any post-implementation support.
· Decide and document the scope in our Project Plan

	
	
	· Continue Build-Out of Confluence Site for Planning Phase

	
	
	· Continue Build-Out of Jira Big Picture to coincide with Planning Epics/Tasks/Sub-Tasks

	
	
	· Identify RFP Review team and fill out the necessary forms to provide to Contracts

	
	
	· Schedule the next RS Maximo Upgrade Project Overview Meeting (Monthly)

	
	
	



	Key Decisions
	Date
	Decided by
	Outcome
	Status

	PM Study Environment to be excluded from Upgrade scope and shut down
	03/23
	Eric Ruffner
	Document as a verified assumption in Project log
	Verified

	Maximo 8 (Maximo Application Suite) will not be an option for this upgrade
	03/25
	Dan Boulger
	Current infrastructure and overall readiness are not in place to support this version.  IT will review and set the appropriate timeline for a move to this version
	Verified




	Key Risks
	Probability
	Impact
	Status

	None
	
	
	

	
	
	
	




	Key Issues
	Impact
	Priority
	Status

	None
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