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Project Status Report 
Regional San Maximo Upgrade & Support
As of 08/23/2021
	
Project Manager: Rudy Aguillio
Project Sponsor: Jeff Vail
Business Owner: Dean Wyley



	Initiative Number: 143
	ETSC Priority: N/A
	Project Scheduled Completion Date: 03/31/2022
	Project Lifecycle:  Planning

	Project Description:  
[bookmark: _GoBack]Information Technology (IT) is overseeing a routine Maximo upgrade for both the Sacramento Regional County Sanitation District (Regional San) and the Sacramento Area Sewer District (SASD).  Initiative-143 is specific to the SASD Maximo upgrade from 7.6.0 to 7.6.1.2 (or the latest patch version at the time of development).
The IBM Maximo Asset Management framework has been in use by both the Sacramento Regional County District (Regional San) and the Sacramento Area Sewer District (SASD) as a web-based Computerized Maintenance Management System (CMMS) to perform enterprise assets management for several years.  Both districts upgraded to the current Maximo 7.6.0 in 2018 (SASD in April and Regional San in July).
IBM has formally announced that support for Maximo 7.6.0 will end in September 2021.  Extended support is possible at a cost, and may need to be applied for and then approved by IBM.
In addition, the IT Patch Standards call for IT to upgrade Maximo every 18-24 months.


	Scope:
	GREEN = No Issues
	Schedule:
	GREEN = No Issues
	Resources:
	Green = No Issues

	[bookmark: _Hlk220981519]Milestones
	Start Date
	End Date
	Actual
End Date
	% Complete
	Actions/Comments

	Select Top Vendor Candidate
	07/22/21
	07/23/21
	07/22/21
	100%
	07/23: The selection committee selects Interloc for the RS Maximo Upgrade Vendor.

	Complete Reference Checks for Top Candidate
	07/26/21
	08/03/21
	08/10/21
	100%
	08/03: References requested phone call for the week of 08/09.

	Send out Notice of Intent to Award
	08/10/21
	08/10/21
	08/10/21
	100%
	

	Contract Services Request (CSR) Form Submission to Contracts
	08/10/21
	08/17/21
	
	85%
	Out for review week of 08/16



	IT Task #
	Completed Activities This Reporting Period
	Planned Activities for Next Reporting Period

	TBD

	Completed Reference checks on top candidate
Sent out Notice of Intent to Award
Complete CSR for Top Candidate (Draft to CSS)
	· Begin process to get Contract Package to District Engineer

	
	08/17: Set up Project Planning Meeting(s)
· Include Confluence Walk-Thru
· Include Jira and Big Picture framework Walk-Thru
	· Continue Build-Out of Confluence Site for Planning Phase

	
	
	· Continue Build-Out of Jira Big Picture to coincide with Planning Epics/Tasks/Sub-Tasks

	
	
	· We will continue to collaborate on the clarifying the scope of TRM’s support for the upgrade, as well as, any post-implementation support.
· Decide and document the scope in our Project Plan

	
	
	· 

	
	
	· 



	Key Decisions
	Date
	Decided by
	Outcome
	Status

	PM Study Environment to be excluded from Upgrade scope and shut down
	03/23
	Eric Ruffner
	Document as a verified assumption in Project log
	Verified

	Maximo 8 (Maximo Application Suite) will not be an option for this upgrade
	03/25
	Dan Boulger
	Current infrastructure and overall readiness are not in place to support this version.  IT will review and set the appropriate timeline for a move to this version
	Verified




	Key Risks
	Probability
	Impact
	Status

	None
	
	
	

	
	
	
	




	Key Issues
	Impact
	Priority
	Status

	None
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