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	Project Status Report
Initiative-158:  Replace Silverlight
As of  4/30/2021
	

Project Manager: Elizabeth White
Project Sponsor: Jeff Vail



	Initiative Number: 158
	ETSC Priority: N/A
	Project Scheduled Completion Date: 03/2022
	Project Lifecycle:  Execution

	Project Description:  Replace Silverlight before end of life October 2021

	Scope:
	GREEN = No issues
	Schedule:
	GREEN = No issues
	Resources:
	GREEN = No issues



	[bookmark: _Hlk220981519]Milestones
	Start Date
	End Date
	Actual
End Date
	%
Complete
	Actions/Comments

	Planning
	10/26/2020
	1/14/2021
	4/23/2021
	100%
	Completed

	Execution, Vendor Development Milestone #1
	01/04/2021
	2/27/2021
	4/20/2021
	100%
	OpenSilver Code Compiles



	IT Task #
	Completed Tasks This Reporting Period
	Planned Activities for Next Reporting Period

	







FN-211
	· 3/22/2021:  D-Tech granted access to new Userware developer to development environment.
· 3/31/2021:  Userware assigned a PM to help coordinate migrations. 
· [bookmark: _GoBack]4/20/2021:  OpenSilver code pushed to Bitbucket by Custom Application Techincal Lead due to Bitbucket Authentication issue for Userware developer (ITSD-7589), task closed issue resolved
· 4/20/2021:  Validated OpenSilver code compiles build succeeded, task closed.
	· Validate Preview Release Milestone #2



	Key Decisions
	Decided by
	Outcome
	Status

	EDM Code Freeze
	Jeff Barros
	Approved
	Decided – 12/21/2020

	IRS Form W-8BEN-E is the only form Userware needs to complete – a County of Sacramento Payee Data Record is not required for a foreign entity
	Robert Salinas
	N/A
	Decided – 1/15/2021



	Key Risks
	Probability
	Impact
	Status

	Userware development began 1/4/2021 prior to a PO being issued – PO was issued 2/23/2021
	Realized
	High
	Transfer Risk to Robert Salinas

	Development Environment for OpenSilver not Ready by 1/4/21
	Not Realized
	High
	Development Environment Completed



	Key Issues
	Impact
	Priority
	Status

	No Key Issues to Report
	
	
	



Project Status Report                                                    Printed on 4/27/2021                                                                                                   Page 1
image1.png




image2.png
REGIONALSAN




