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Project Status Report 
Initiative-162:  Incident/Critical Management
As of  12/17/2021
	


Project Manager: Elizabeth White
Project Sponsor: Jeff Vail



	Initiative Number: 162
	ETSC Priority: N/A
	Project Scheduled Completion Date: 01/31/2022
	Project Lifecycle:  Execution

	Project Description:  IT currently routes Service Requests and Incidents through the same process making no distinction between the two. This causes internal misrouting and delayed customer response.  This project will improve our Service Model to provide a much stronger Incident Management process by distinguishing Incidents from Service Requests.

	Scope:
	GREEN = No issues
	Schedule:
	GREEN = No issues
	Resources:
	GREEN = No issues

	[bookmark: _Hlk220981519]Milestones
	Start Date
	End Date
	Actual
End Date
	% Complete
	Actions/Comments

	Implement Incident & Service Request Systems
	
	01/31/2021
(Estimated)
	
	
	Plan is to implement the Incident & Service Request systems together



	IT Task #
	Completed Activities This Reporting Period
	Planned Activities for Next Reporting Period

	
	· Regression tested Incident Management system
	· [bookmark: _GoBack]Finish up training materials for the IT Service Desk



	

Key Risks
	Probability
	Impact
	Status

	No Key Risks to Report
	
	
	




	Key Issues
	Impact
	Priority
	Status

	No Key Issues to Report
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