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	Project Status Report 
Initiative-157:  Upgrade SharePoint to 2019
As of  08/01/2022
	

Project Manager: Cassandra Kline Project Sponsor: Jeff Vail



	Initiative Number: 157
	ETSC Priority: N/A
	Project Estimated Completion Date: TBD
	Project Lifecycle:  Execution

	Project Description: Upgrade the districts' SharePoint intranet sites from version 2016 to 2019 in order to maintain current support.


	Scope:
	GREEN = No issues
	Schedule:
	GREEN = No issues
	Resources:
	GREEN = No issues



	[bookmark: _Hlk220981519]Milestones
	Start Date
	Schedule End Date
	Actual
End Date
	% Complete
	Actions/Comments

	Complete project initiation
	02/26/22
	03/03/22
	03/03/22
	100%
	

	Develop Project Management Plan
	03/11/22
	04/08/22
	04/14/22
	100%
	

	Develop Work Breakdown Structure (WBS)
	03/11/22
	04/08/22
	04/01/22
	100%
	

	Develop Project Schedule
	03/11/22
	04/08/22
	04/08/22
	100%
	

	Set Up Testing Environment
	04/08/22
	05/06/22
	05/06/22
	100%
	

	Document System Tests
	04/08/22
	05/06/22
	05/06/22
	100%
	

	Configure Testing Environment
	04/18/22
	06/18/22
	06/17/22
	100%
	

	System Testing
	06/20/22
	07/15/22
	07/15/22
	100%
	

	User Acceptance Testing
	07/11/22
	07/22/22
	
	70%
	

	Upgrade Production
	
	
	
	
	



	IT Task #
	Completed Tasks This Reporting Period
	Planned Tasks for Next Reporting Period

	SP-920
	Finalize project management plan
	Pre-Production Issue Remediation

	SP-920
	Finalize project schedule
	

	SP-925-953
	Review and document system test cases
	

	SP-961
	Set Up Testing Environment
	

	SP-963-1088
	Configure testing environment
	

	SP-972-1001
	System Testing
	

	SP-1002-1031
	User Acceptance Testing
	





	Key Risks
	Probability
	Impact
	Status

	System/UAT Testing Browser Edge Transition
	High
	Low
	Preference is to test using Edge so that re-testing is unnecessary. Further information will be known mid-June.

	
	Realized
	Low
	



	Key Issues
	Impact
	Priority
	Status

	Edge browser does not open links to file shares.
	High
	Medium
	[bookmark: _GoBack]Workaround is users who have sites on file shares move those files into SharePoint. The impact is under analysis.
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